A Georgia-Pacific Georgia-Pacific LLC

133 Peachtree Street NE (30303-
1847)

Atlanta, Georgia 30303

(404) 652-6166

(404) 654-4701 fax

WWw.gp.com
April 15, 2014

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Progress Report, March 2015

Dear Jim:

Attached is the 97" monthly progress report for the Allied Paper, Inc./Portage Creek/Kalamazoo
River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility Studies (SRI/FS).
The monthly progress report is submitted per Paragraph 37 of the February 2007
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864,
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).

If you have any questions, please do not hesitate to contact me.

Sincerely,

e

L. Chase Fortenberry, PG

Senior Remediation Project Manager
Environmental Engineering, Environmental Affairs
Georgia-Pacific LLC

Attachments

ccC: Michael Berkoff, USEPA
Ramon Mendoza, USEPA
Paul Bucholtz, MDEQ
Judith Alfano, MDEQ
Sharon Hanshue, MDNR
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Mark Mills, MDNR

Jeff Keiser, CH2M HILL

Todd King, CDM-Smith

Todd Goeks, NOAA

Julie Sims, NOAA

Lisa Williams, USFWS

Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., AquAeTer, Inc.

Kathy Huibregtse, ENVIRON

Garret E. Bondy, P.E., Amec Foster Wheeler
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #97, MARCH 2015

Significant Developments and Activities during the Period:

On March 2, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific, submitted responses
to USEPA’s November 14, 2014 comments on the September 19, 2014 draft Multi-Area Non-
PCB Constituent Screening Evaluation.

On March 3, 2015, USEPA, MDEQ, Georgia-Pacific, and their consultants participated in a
work group meeting to discuss the Area 1 floodplain sampling and river-wide long-term
monitoring planning processes.

On March 4, 2015, USEPA provided Georgia-Pacific with its approval of the January 30, 2015
revised draft Multi-Area Non-PCB Constituent Screening Evaluation.

On March 5, 2015, USEPA provided Georgia-Pacific with a letter modifying the submittal due
dates for the revised draft Area 2 SRI Report to May 5, 2015 and for the revised draft Area 3
SRI Report to July 6, 2015.

On March 6, 2015, MDEQ provided Georgia-Pacific with comments on the January 30, 2015
revised draft Multi-Area Non-PCB Constituent Screening Evaluation.

On March 16, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific sent an email to
USEPA, MDEQ, and their consultants which documented action items agreed to during the
March 3, 2015 work group meeting.

On March 17, 2015, Georgia-Pacific attended a meeting hosted by USEPA during which
USEPA presented its opinion for a potential time critical removal action (TCRA) project in
Area 3.

On March 17, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific, notified USEPA and
MDEQ of plans to collect river surface water elevation survey measurements in Area 4 in
March.

On March 30, 2015, USEPA, MDEQ, Georgia-Pacific, and their consultants participated in a
work group meeting to discuss the Area 1 Proposed Remedial Action Plan (PRAP) and
Record of Decision (ROD) schedules, Area 2 remedial alternatives screening, and Area 4
phase | data review.

Georgia-Pacific awaits the following:

— MDEQ’s complete response to the January 9, 2013 Freedom of Information Act
request.

Data Collected and Field Activities Conducted during the Period

On March 19, 2015, Amec Foster Wheeler collected river surface water elevation survey
measurements in Area 4.

On March 25, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific, released select
Area 4 phase | soil samples for laboratory analysis of dioxins, furans, and dioxin-like PCB
congeners.

Laboratory Data Received during the Period

None.
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Problems

* None.

Actions Taken to Correct Problems
* NA.

Developments Anticipated during the Next Two Reporting Periods

Georgia-Pacific anticipates submittal of the revised draft Area 2 SRI Report in May.
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